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MONTHLY PROGRESS REPORT 

de maximis, inc. 

PROJECT NAME: Bluff Road 

TIME PERIOD COVERED: 1 April through 30 April 1989 

ACTIONS TAKEN TOWARD COMPLIANCE WITH ACO: 
^Continued field activities associated with 
implementation of the EBASCO Work Plan. 

PLANS AND PROCEDURES COMPLETED: 

•Completed installation of the upper aquifer monitoring 
wells April 22, 1989. A total of 19 upper aquifer 
wells were installed. 

•Transported the on-site tank for disposal at the 
Chemical Waste Management, Inc. facility in Emelle, 
Alabama on April 3. 1989. 

•Two deep aquifer monitoring wells were installed by the 
' end of April (9C and 7C). Drilling activities were 

Ŝtf initiated on the remaining two deep wells. 

•Initiated development and sampling of the final 
monitoring wells. Field sampling will continue in 
conjunction with completion of the remaining deep 
aquifer welIs. 

ACTION ITEMS FOR FOLLOWING MONTH: 

^Complete installation of the deep aquifer monitoring 
wells by the week of May 12, 1989. 

•At the request of USEPA, provide support to the USEPA 
RPM for the Public Availability Session scheduled for 
May 4, 1989. 

•Although the Generator I.D. number issue with DHEC has 
been resolved, DHEC is now requiring additional 
sampling for disposal approval and written confirmation 
from USEPA that the material is from an NPL site so 
that the 15 day waiting period can be waived. We will 
work to expedite this process so that disposal can be 
accomplished prior to demobilization from the Site. 

, , •Provide the requested CLP data packages for splits, 
spikes and blanks (32 EPA QA/QC check samples) taken to 

W date to USEPA by May 15. 1989. 
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^Complete development and sampling of ail monitoring 
wells by the week of May 19, 1989. 

•Complete slug testing and the land survey the week of 
May 19, 1989. 

•Initiate demobilization from the Site the week of May 
25, 1989. 

ANTICIPATED DELAYS/PROBLEMS: 

•The previously documented field conditions continue to 
impact field activities. We continue to make every 
reasonable effort to minimize delays. Use of multiple 
drill rigs has proven cost effective by reducing deep 
aquifer well installation time. Installation of well 
3C required construction of a temporary road and the 
use of crane pads to stabilize the rig for drilling. 

*ffold ups continue in arranging disposal of t.he 
remaining drummed on-site tank contents and personal 
protective equipment at ThermalKem (in South Carolina). 
As a result we have initiated evaluation of and 
negotiations with alternative disposal firms. 

RESULTS OF SAMPLING/TESTING: 

•The results of soil boring analyses are scheduled to be 
issued the week of May 15, 1989. 


